

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
2/10/2024	build and create the layout of the website	1h per day	A.P, S.I, J.N, N.A.V.S	we voted on the best layout for our website
1.				
2/13/2024	Start working on the body of the website	1h per day	A.P, S.I, J.N, N.A.V.S	We started on the body of the website
2.				
2/20/2024	add images and etc.	1h per day	A.P, S.I, J.N, N.A.V.S	We started on the background images etc. of the website
3.				
3/13/2024	start the reservation part	1h per day	A.P, S.I, J.N, N.A.V.S	We started on the reservation part of the website
4.				
3/20/2024	fix spelling etc	1h per day	A.P, S.I, J.N, N.A.V.S	We fixed any errors on the website
5.				
4/1/2024	finalize and warp up the website	1h per day	A.P, S.I, J.N, N.A.V.S	finalize and warp up the website ("clean up and fix")
6.				

Advisor signature _____

